CERES Subsystem Delivery Schedule - April 2003
(Next CERES Science Team Meeting - May 6-8, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
Inversion April 4 April 18 April 25 Updated version of PGE CER4.5-6.1P1. This
will include the latest ADM code and surface
algorithms for TRMM.
ERBE-like April 4 April 18 April 25 Addition of SRF trending, direct comparison, and X
3-channel inter-comparison plotting software.
TISA Gridding April 11 April 25 May 2 Support Agua Beta SFC processing.
Synoptic SARB May 2 May 16 May 23 Support TRMM Betal, TerraBetal, and possibly
AquaBetal SYNI processing.
TISA Averaging May 16 May 30 June 6 Support TRMM Betal SYN, AVG, and ZAVG
processing.
Clouds June Support Terra SSF processing.
I nstantaneous Late June Support Agqua Betal and Terra Betad CRS pro-
SARB cessing.
Clouds July Support Aqua Beta2 SSF processing.
Inversion July Support Agua Beta2 SSF processing.
Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients.
Synoptic SARB Late August Support TRMM Edition2C SY NI processing.
Clouds m? Support TRMM VIRS-only processing from

August 2001 through August 2002.
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